

РОБОЧИЙ ПЛАН
СПІВПРАЦІ ПРОЕКТУ USAID Підтримка організацій-лідерів у протидії корупції в Україні «Взаємодія» (Проект)
ТА МІНІСТЕРСТВА ІНФРАСТРУКТУРИ УКРАЇНИ (МІУ)

Строк реалізації плану: 1 березня 2018 – 30 вересня 2018 р.

Напрями співпраці	Заходи та завдання за напрямками	Очікувані безпосередні результати	Графік реалізації (2018 р.)							
			Бер	Кві	Тра	Чер	Лип	Сер	Вер	
1. Проведення оцінки корупційних ризиків МІУ	1.1. Організаційно-підготовчі дії, планування оцінки корупційних ризиків, збір інформації та її аналіз. 1.2. Проведення оцінки корупційних ризиків.	• Звіт за результатами проведення оцінки корупційних ризиків.	X	X	X					
2. Підготовка антикорупційної програми МІУ та реалізація пріоритетних завдань	2.1. Підготовка проекту антикорупційної програми та визначення пріоритетних завдань для виконання в рамках проекту. 2.2 Моніторинг впровадження антикорупційної програми МІУ та підтримка виконання пріоритетних завдань, визначених Проектом спільно з МІУ.	• Проект антикорупційної програми МІУ.		X	X	X	X	X	X	X
3. Підтримка уповноваженого підрозділу з питань запобігання та виявлення корупції МІУ	3.1. Оцінка спроможностей та потенціалу підрозділу.	• Висновки результатів оцінки спроможностей підрозділу.		X	X	X	X			
	3.2. Підготовка концепції запровадження «генеральних інспекторів» в органах влади на базі відповідного міжнародного досвіду та кращих практик.	• Концепція пілотного проекту із запровадження інституту «генерального інспектора» у МІУ.						X	X	X
	3.3. Допомога при підготовці плану навчань та проведення тренінгів з антикорупційної тематики, зокрема щодо конфлікту інтересів, декларування, роботи з викривачами для працівників уповноваженого підрозділу для подальшого навчання ними працівників МІУ.	• Затверджений план проведення серії навчальних заходів. • Пакет тренінгових матеріалів для проведення навчальних заходів.	X	X	X	X	X	X	X	X
4. Комунікаційна підтримка	4.1. Аналіз та оцінка комунікаційних спроможностей (персоналу, каналів, інструментів, фінансування тощо).	• Звіт по результатах оцінки комунікаційних спроможностей.	X	X	X					

	5.2. Надання (за наявності фінансових можливостей) технічної допомоги для реалізації інших антикорупційних завдань на запит МІУ. 5.3. Методична та інституційна підтримка громадської ради.								
--	--	--	--	--	--	--	--	--	--

* Це може включати (але не обмежується) підтримку виконання зобов'язання за ініціативою «Разом проти корупції» № 58. Зменшення корупційних ризиків та реформування системи управління будівництвом доріг в Україні, що передбачає розмежування функцій УКРАВТОДОРУ у правоздатності органу влади-замовника, підрядника, та організації, що здійснює контроль за якістю, через роздержавлення ПАТ «Автомобільні дороги України», передання функцій контролю якості незалежним проектувальним компаніям та збереження функцій замовника за УКРАВТОДОРОМ виключно щодо доріг державного значення. У разі успішного виконання пункту ініціативи, Проект разом з МІУ може розглянути можливість запуску комунікаційної кампанії або запровадження інших належних комунікаційних інструментів.

ОЧІКУВАНИЙ ВПЛИВ НА РЕЗУЛЬТАТИ МІУ (БЕНЕФІЦІАРА/РЕЦИПІЄНТА) В СФЕРІ ЗАПОБІГАННЯ КОРУПЦІЇ:

Формування в МІУ системи заходів для запобігання корупції та системної роботи уповноваженого підрозділу з питань запобігання та виявлення корупції, включаючи удосконалення (розробку) спеціальних нормативно-правових та інших актів направлених на мінімізацію корупційних або пов'язаних із корупцією порушень службовими (посадовими) особами, нечіткості адміністративних процедур тощо; налагодження системної роботи із антикорупційної комунікації в рамках МІУ із широким залученням штатних співробітників та зовнішніх заінтересованих сторін.

ЗОБОВ'ЯЗАННЯ ПРОЕКТУ ЩОДО ДОПОМОГИ:

Своєчасно надавати допомогу у реалізації заходів, визначених у даному плані.

ЗОБОВ'ЯЗАННЯ МІУ (БЕНЕФІЦІАРА/РЕЦИПІЄНТА):

Сприяти Проекту у реалізації заходів, визначених у даному плані, подавати своєчасно необхідну інформацію, узгоджувати із донором додаткові заходи, або будь-які зміни до плану. Всебічно сприяти Проекту у використанні наявних інформаційних площ та інших каналів для ефективної роботи антикорупційних інформаційних кампаній.



ВІД ПРОЕКТУ:

[Handwritten signature]

Дата: _____ 2018



ВІД БЕНЕФІЦІАРА/РЕЦИПІЄНТА (МІУ):

[Handwritten signature]

Дата: _____ 2018

ACTION PLAN
FOR COLLABORATION OF USAID Support to Anti-Corruption Champion Institutions in Ukraine (SACCI) Project
AND THE MINISTRY OF INFRASTRUCTURE OF UKRAINE (MIU)

Plan implementation period: March 1, 2018 – September 30, 2018

Areas of Cooperation	Activities and Tasks by Area	Expected immediate results	Implementation Schedule (2018)						
			Mar	Apr	May	Jun	July	Aug	Sep
1. Assessment of corruption risks (CRA) of the Ministry of Infrastructure of Ukraine (MIU)	1.1. Conduct preparatory activities, develop the assessment plan, and collect and analyze documents and information; 1.2. Conduct corruption risk assessment.	<ul style="list-style-type: none"> Report on the findings of the assessment of corruption risks 	X	X	X				
2. Development of MIU’s institutional anticorruption program and implementation of priority tasks	2.1. Develop draft anticorruption program and determine priority areas for Project support. 2.2. Monitoring of Implementation of the anticorruption program by MIU and the Project’s support to the implementation of some of the priority tasks agreed upon by MIU and the Project.	<ul style="list-style-type: none"> Draft anticorruption program of MIU; 		X	X	X	X	X	X
3. Support to the Authorized (Persons) Unit to prevent and reveal corruption in the MIU	3.1. Assess capacity and resources of the Unit.	<ul style="list-style-type: none"> Findings of the assessment of capacity of the unit 		X	X	X	X		
	3.2. Develop a concept for establishing inspector general office based on the relevant international experience and best practices.	<ul style="list-style-type: none"> Concept for establishing inspector general office in the MIU 					X	X	X
	3.3. Assist the Unit in the development of training plan on such topics as conflict of interest, asset declarations and whistleblowing that can be replicated across the institution using a TOT approach.	<ul style="list-style-type: none"> Approved plan for conducting a series of educational events across the Ministry; Set of training materials to conduct educational events 	X	X	X	X	X	X	X

4. Communications support to MIU's anticorruption initiatives	4.1. Analyze and assess MIU communications capacities (staff, channels, instruments, funding, etc.)	<ul style="list-style-type: none"> Report on the findings of communication capacities assessment 	X	X	X				
	4.2. Monitor and evaluate MIU's anticorruption outreach (for the period of 2017-2018)	<ul style="list-style-type: none"> System for monitoring and developing of indicators regarding MIU's outreach 	X	X	X				
	4.3. Develop and implement training curricula on anticorruption communications skills in the regions	<ul style="list-style-type: none"> Approved plan for conducting training in selected regions Training materials 	X	X					
	4.4. Develop and implement by-laws and standards for anticorruption communications (Model annual plan for anticorruption communications) to implement the Anticorruption communications strategy	<ul style="list-style-type: none"> By-laws, model annual plan for anticorruption communications, SOPs and job aids 	X	X	X				
	4.5. Support in the development and implementation of anticorruption communications campaigns in execution of the Anti-Corruption Communications Strategy and provided by the MIU's anticorruption program for 2018	<ul style="list-style-type: none"> Communications campaign(s) plan Implementation of the campaign(s) Monitor using indicators on reach to target audiences 	X	X	X	X	X	X	X
	4.6. Develop and implement targeted anticorruption communications campaign(s) as needed (in the sphere of automobile and city transport, sea and river transport, public road system, railroad transport, air transport, postal communications) *	<ul style="list-style-type: none"> Communications campaign(s) plan Implementation of the campaign(s) Monitor using indicators on reach to target audiences 		X	X	X	X	X	X
	4.7. Develop and implement criteria for monitoring and evaluation of anticorruption communications campaigns' performance	<ul style="list-style-type: none"> Monitoring system and development of indicators regarding implementation of anti-corruption communications campaigns 						X	X
5. Support to MIU's other anticorruption initiatives	<p>5.1. Support in:</p> <p>a) development of amendments (as needed) to the anticorruption program for 2018;</p> <p>b) implementation of separate measures provided for by the State Program in execution of the Anticorruption strategy for 2018-2020 (following approval of the Strategy and adoption of the State Program).</p> <p>5.2. Provision (if resources are available) of technical</p>	<ul style="list-style-type: none"> Updated anticorruption program for 2018 (as needed); List of select measures for implementation and anticipated results 	X	X	X	X	X	X	X

	assistance to implement other anticorruption tasks at the MIU's request. 5.3. Methodological and institutional support to the public council.								
--	--	--	--	--	--	--	--	--	--

*This may include, but not limited to the "Together against Corruption" Initiative No. 58. Reducing corruption risks and reforming the system for road construction management in Ukraine, which provides for sharing of powers between UKRAVTODOR in its government agency capacity as customer, contractor and organization performing quality control through denationalization of "Аutomobilni Dorohy Ukrainy [Automobile Roads of Ukraine]" PJSC, transfer of quality control functions to independent engineering companies, and maintaining the customer's functions with UKRAVTODOR with regard to the principal roads only. If this initiative is successfully implemented, Project together with the MIU might launch communication campaign or apply other appropriate communication tools.

EXPECTED IMPACT ON MIU (BENEFICIARY/RECIPIENT) IN THE AREA OF PREVENTING CORRUPTION:

Formation of a system of measures in the MIU for corruption prevention and systemic work of the authorized unit to prevent and reveal corruption, including improvement (development) of specialized regulatory and other acts aimed to minimize corruption or corruption-related risks of violations by the officials. System of measures also includes clarifying existing corruption prevention procedures. Establishing a systemic function for anticorruption communications within the institution that is better able to engage both internal staff and external stakeholders.



OBLIGATIONS OF THE PROJECT REGARDING ASSISTANCE:

Provide timely assistance in implementing the Action Plan.

OBLIGATIONS OF THE MIU AS BENEFICIARY/RECIPIENT:



Facilitate implementation of measures identified herein by the Project, submit required information in a timely manner, and coordinate additional measures and any amendments hereto with the Project. Provide comprehensive support to the project in use of available information space and other channels for efficient anticorruption informational campaigns.

ON BEHALF OF THE PROJECT:

Date: _____ 2018

ON BEHALF OF MIU (BENEFICIARY/RECIPIENT):

Date: _____ 2018